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Stormwater Flood Management Grant Proposal 
City of Redwood City 
Schedule 

Attachment 5 consists of the following items: 

 Schedule. Attachment 5 provides a detailed schedule of the proposed project. 
 
 

Introduction 
The Project Proposal offers an attractive schedule in terms of the State realizing the benefits of a 
potential grant investment. In Particular: 

 The planning for both project components and design of component 1 have been completed  
 The project will start construction in less than six months after the grant award date of 

September 1, 2011 

Based on review of the project Work Plan (Attachment 3), detailed projects budget (Attachment 4), and 
the project schedule, the schedule seems reasonable to implement.  
 
Readiness to Proceed 
The following schedule provides a detailed summary of all the important milestones for the project’s 
readiness to proceed, including land/right-of-way acquisition, planning (includes assessments and 
evaluations), design/engineering, environmental documentation, permit acquisition, and bid solicitation.  
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Task Name Start Finish

Grant Notification Thu 9/1/11 Thu 9/1/11
(a) Row (a) Direct Project Administration Thu 9/1/11 Mon 3/7/16

Task 1: Project Administration Thu 9/1/11 Mon 3/7/16
      Task 2: Labor Compliance Program Mon 10/3/11 Mon 3/7/16
           Annual Reports Mon 1/14/13 Mon 1/12/15
      Task 3: Reporting Mon 9/5/11 Mon 3/7/16

      Quarterly Reports Mon 9/5/11 Mon 1/18/16
      Annual Reports Mon 1/14/13 Mon 1/12/15
      Final Report Mon 3/7/16 Mon 3/7/16
      MOU with State of California Mon 10/3/11 Mon 10/3/11

(b) Row (b) Land / Right-of-Way Acquisition Mon 1/2/12 Mon 1/2/12
(c) Row (c) Planning / Design / Engineering / Environmental Documentation Mon 12/1/86 Mon 8/21/06

Task 4: Assessment and Evaluation Mon 12/1/86 Mon 8/21/06
      Task 5: Final Design Mon 10/27/03 Mon 9/24/12

     95% Design- Component 1 Mon 12/29/03 Mon 9/27/04
     Preliminary Design- Component 2 Mon 10/27/03 Mon 12/29/03
     Final Design- Component 2 Mon 1/9/12 Mon 9/24/12

      Task 6: Environmental Documentation Mon 9/5/11 Mon 6/8/15
     CEQA exemption- Component 1 Mon 9/5/11 Mon 1/9/12
     CEQA Initial Study- Component 2 Fri 6/21/13 Mon 6/8/15

(d) Row (d) Construction / Implementation Mon 10/24/11 Fri 1/29/16
Task 8: Construction Contracting Mon 1/9/12 Mon 1/12/15

 Notice Request for Bids- Component 1 Mon 1/9/12 Mon 1/9/12
 Notice to Proceed- Component 1 Fri 6/1/12 Fri 6/1/12
 Notice Request for Bids- Component 2 Mon 9/1/14 Mon 9/1/14
 Notice to Proceed- Component 2 Mon 1/12/15 Mon 1/12/15

Task 9: Construction Mon 10/24/11 Fri 1/29/16
     Project Assessment and Evaluation Plan (PEAP) Mon 10/24/11 Mon 12/19/11
     Monitoring Plan Mon 10/24/11 Mon 12/19/11
     Component 1 Fri 6/1/12 Fri 6/21/13
     Component 2 Mon 6/8/15 Fri 1/29/16

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement Mon 1/9/12 Mon 1/4/16
(f) Row (f) Construction Administration Mon 1/9/12 Fri 1/29/16

     Component 1 Administration Mon 1/9/12 Mon 1/28/13
          Quarterly Reports Mon 3/5/12 Mon 11/12/12
     Component 2 Administration Mon 1/12/15 Fri 1/29/16
          Quarterly Reports Mon 3/2/15 Mon 11/9/15

(g) Row (g) Other (Permitting) Tue 1/29/13 Mon 1/12/15
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